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PROJECT (Name and address): CHANGE ORDER NUMBER: BP4 885-011
885-Fairground Renovations
1406 Teal Rd.
Lafayette, IN 47905

INITIATION DATE: 1/22/2021

TO CONTRACTOR (Name and address): PROJECT NUMBERS: 885 / 885

CONTRACT DATE: August 22, 2019Davidson Excavating
5533 S. 800 W.
Russiaville, IN  46979

CONTRACT FOR: 4S-Excavation and Sitework

OWNER: 

CONSTRUCTION MANAGER: 

ARCHITECT: 

CONTRACTOR: 

FIELD: 

OTHER: 

THE CONTRACT IS CHANGED AS FOLLOWS:

EWO 885-144

  []  EWO 28 change stormwater structure 30A casting
       from inlet grate to solid lid.                                                                     $1,725.00

  []  EWO 27 Remove additional sidewalk, over excavate,
       and add geogrid at the west Teal entrance to mitigate
       unsuitable soils.                                                                                          $757.95

Total INCREASE for this Change Order:                                                     $2,482.95



Mike Roberts
Pen
Michalaras 2/122/4




